
 
 
 
 

STATE PUBLIC WORKS BOARD 
August 10, 2007 

 
MINUTES 

 
 
 
PRESENT: 
Ms. Anne Sheehan, Chief Deputy Director, Department of Finance 
Will Semmes, Chief Deputy Director, Department of General Services 
Michael Carter, Deputy Controller, State Controller’s Office 
Francisco Lujano, Deputy Treasurer, State Treasurer’s Office 
 
 
STAFF PRESENT: 
Brian Dewey, Assistant Administrative Secretary 
Deborah Cregger, Counsel to the PWB 
Henry Nanjo, Counsel to the PWB 
Matt Schuller, Budget Analyst 
Jim Martone, Assistant Administrative Secretary 
Nathan Brady, Budget Analyst 
Stephen Benson, Budget Analyst 
Jacqueline Sapp, Budget Analyst 
Andy Ruppenstein, Budget Analyst 
John Ponce, Budget Analyst 
Chris Sanford, Secretary to the Public Works Board 
 
 
OTHERS PRESENT: 
Liz Yokoyama, Department of General Services 
Jerry Leong, Department of General Service 
George Fields, Department of General Services, RESD 
Warren Westrup, Department of Park and Recreation 
Sabrina Winn, Department of General Services 
Shelley Petavini, California Community Colleges 
Jacqueline Dosch, California Department of Corrections and Rehabilitations 
Debra Hampton, California Department of Corrections and Rehabilitations 
Lamar Dansby, California Department of Food and Agriculture 
Paula Lewis, California Department of Food and Agriculture 
Roger Spencer, California Department of Food and Agriculture 
Kari Morrow, California Department of Food and Agriculture 
 
 
CALL TO ORDER AND ROLL CALL: 
Ms. Anne Sheehan, Chairperson of the SPWB and Chief Deputy Director of the Department of 
Finance, called the meeting to order at 10:05 a.m.  Mr. Brian Dewey, Assistant Administrative 
Secretary for the State Public Works Board, called the roll.  A quorum was established.   
The first order of business was approval of the Minutes from the July 13, 2007 meeting.   
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Staff had reviewed the minutes and recommended approval and adoption, with one minor 
correction.  The approval of Consent Item 37 (approve Preliminary Plans and Recognize an 8 
percent deficit for the CDVA Member Services Building Renovation project) had been 
mistakenly included in the list of projects that were contingent on the enactment of the budget 
act.  This item should not have been contingent and the minutes before the Board reflected this 
correction.   
 
A motion was made by Mr. Semmes and Second by Ms. Sheehan to approve the minutes 
from the July 13, 2007 meeting. 
The minutes were approved by a 2-0 vote. 
 
 
BOND ITEMS: 
Mr. Dewey then reported that due to a lack of an enacted 2007-08 Budget, Staff had requested 
that all of the bond items be pulled. 
 
Ms. Anne Sheehan verified that the Bond Items from July would be re-affirmed the following 
month then and moved on to the Consent Calendar. 
 
 
CONSENT CALENDAR: 
Mr. Dewey noted two changes.  (1) Consent Item #14 (DPRs project for Saddle Mountain) was 
pulled from the agenda to allow additional time to resolve some issues, and (2) The second 
change was a technical correction to Consent Item #16. “Chapters 38 and 39/05, Item 6610-
301-0660.” was added to the authority citation.  Furthermore, Item #16 was contingent on the 
enactment of the 2007-08 Budget.  These changes would be reflected in the minutes to be 
presented at the next meeting.   
 
Altogether the Consent Calendar now covered items numbered 8 thru 13 and 15 through 22.  
 
In summary, these items proposed:   
 
• 2 requests to approve project closeouts [8]  

(including 1 request to approve a reversion [9]) 
 
• 3 requests to authorize site selection [10,12,13,] 
 
• 7 requests to approve preliminary plans [11,16,18,19,20,21,22]  
 
• 2 requests to approve an augmentation [15,17]  
 
There were two 20-day letters for this Consent Calendar.   
 
(LETTER 1) 
The first letter was for Consent Item #15 Department of Parks and Recreation’s project titled 
‘Immigration Station Area Restoration’, in Marin and San Francisco Counties. 
 —The letter, noticing Department of Finance’s intent to approve augmentation was sent to the 
appropriate Legislative Committees on July 20, 2007 has expired without comment.    
 
(LETTER 2) 
The second letter was for Consent Item # 17 California State University’s project titled ‘Maritime 
Academy Campus, Land Acquisition, in Solano County.  
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—The letter, noticing Department of Finance’s intent to approve an augmentation, was sent to 
the appropriate Legislative Committees on  
July 18, 2007 and has expired without comment.  
 
In summary: staff recommended approval of the Consent Calendar consisting of Items 
numbered 8 thru 13 and 15 thru 22, as amended. 
 
Ms. Sheehan asked for any comments or questions on the items for the Consent Calendar.   
 
Mr. Westrup, Chief of Acquisitions for the Department of Parks and Recreation, asked to clarify 
about an item for Saddle Mountain that had been pulled commenting that it should have been 
on as an acquisition not a site selection.   
 
Mr. Dewey said that this was correct.  The item had erroneously been added for site selection 
and then pulled.  Acquisition should be ready by September. 
 
A motion was made by Mr. Semmes and Second by Ms. Sheehan to approve the Consent 
Calendar 
The Consent Calendar was approved by a 2-0 vote. 
 
 
ACTION ITEMS 
Mr. Dewey now moved onto the Action Items.  There were three Action Items on the agenda.  
Action Item #23 was for the Department of Parks and Recreation (DPR) titled ‘Colonel 
Allenworth State Historic Park, Etchegaray property’; in Tulare County.  The requested action 
was to adopt a resolution directing Board staff to continue to examine the potential land use 
conflicts related to the proposed dairy operation in proximity to a state park, and to continue to 
work with the DPR to encourage the County of Tulare and other parties involved to find a 
cooperative solution to the potential problem.  This item was brought to the Board as an action 
item to bring to the Board’s attention certain issues that may require future board actions.   
 
Mr. Warren Westrup, commented on the item saying that although he couldn’t give details to the 
Board, he believed that this was moving in the right direction with this  significant resource. 
 
A motion was made by Mr. Semmes and Second by Ms. Sheehan to approve  
Action Item #23 
Action Item #23 was approved by a 2-0 vote. 
 
Mr. Dewey then reported about Action Item #24 was for a Department of Food and Agriculture 
project titled Glassy Winged Sharpshooter Property, in Kern County.  The requested action was 
to authorize acquisition of real property through the existing Lease with the Option to Purchase 
Agreement.  This item was brought to the Board’s attention due to an issue with the acquisition 
of mineral rights for this property.  
 
Although it is generally the practice of the Board to acquire the surface rights of entry to access 
minerals when acquiring property, in this case 50 percent of mineral interests had been severed 
from the fee title interest of the property and are held by two private parties.  DGS attempted to 
acquire these mineral rights and had not been successful.  In discussion with Kern County it had 
been verified that regulations do not permit drilling or extraction within 100 to 300 feet of 
improvements.  Furthermore, this area had previously been explored for oil; with negative 
results; which suggests that the risk of surface drilling occurring on this property was minimal.  
Both mineral interest owners control mineral rights to surrounding vacant farmland and the 
immediate area had experienced no oil or gas exploration activity in the recent past.  DGS had 
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concluded that the cost to perfect title would out weigh the benefit based on the unlikelihood that 
such rights would disturb the site and proposed use. 
There were no comments or questions from the Board or the public. 
 
A motion was made by Mr. Semmes and Second by Ms. Sheehan to approve  
Action Item #24 
Action Item #24 was approved by a 2-0 vote. 
 
Mr. Dewey said the last Action Item #25 was for the California Conservation Corps’ project titled 
‘Delta Service District Center, Relocation/Construction’ , in San Joaquin County.  The requested 
action was to approve an augmentation for the working drawing phase of this project [$92,000 – 
0.4 percent].  This item had been brought forward as an Action Item to highlight the fact that the 
work proposed to be funded out of this augmentation had already been completed by DGS, 
which was inconsistent with current policies and procedures.  Although a majority of the 
changes covered by this request were clearly needed to complete the project, it was important 
that state agencies understand the importance of following protocol, which includes not 
expending project funding before it has been approved.   
 
Staff from the Department of General Services was there to provide the Board with a brief 
overview of what measures DGS has implemented or plans to implement to help ensure that 
this problem does not happen again. 
 
Kevin Kastner, Program Manager with Department of General Services, stated that they would 
be reissuing a draft June 2007 memorandum, clarifying procedure and has instructed all staff to 
review all changes and projected changes on current projects.   
 
Mr. Semmes, said he believed that the Conservation Corps should probably share the fault for 
not keeping the Department of Finance in the loop. 
 
A motion was made by Mr. Semmes and Second by Ms. Sheehan to approve  
Action Item #25 
Action Item #25 was approved by a 2-0 vote. 
 
 
OTHER BUSINESS: 
Mr. Dewey stated that there was no Other Business 
 
 
REPORTABLES: 
Mr. Dewey reported that there were three reportable items for this month that staff have 
approved under authority delegated by the Board. 
 
 
NEXT MEETING: 
Mr. Dewey lastly reported that the next meeting is set for Friday, September 14, 2007, at  
10:00 AM, here at the State Capitol, in this Room 113.   
 
Ms. Sheehan asked if there were any comments or questions from the public before 
adjournment. 
No answer was forthcoming 
Ms. Sheehan then adjourned the meeting at 10:20 a.m. 
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AGENDA AND STAFF ANALYSIS 
 
 
 

NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday 
August 10, 2007 

 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Friday August 10, 2007, at 10:00 a.m. in Room 113 in 
the State Capitol, Sacramento, California.  In 
accordance with provisions of Section 11125 of the 
Government Code, a copy of the Agenda is attached. 

 
 
 
      Greg Rogers 
      Administrative Secretary 
 
Attachment 
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STATE PUBLIC WORKS BOARD 
Friday 

August 10, 2007 
10:00 a.m. 
Room 113 

State Capitol 
Sacramento, California 

 
I.  Roll Call 

 
Michael C. Genest, Director, Department of Finance 
Will Bush, Director, Department of General Services 
Will Kempton, Director, Department of Transportation 
John Chiang, Controller, State Controller’s Office 
Bill Lockyer, Treasurer, State Treasurer’s Office 

 
* * * * * 

 
Patrick W. Henning, Director, Employment Development Department 
  (Advisory Member) 

 
* * * * * 

 
Assembly Member, Legislative Advisor 
Assembly Member, Legislative Advisor 
Assembly Member, Legislative Advisor 
Senator Darrell Steinberg, Legislative Advisor 
Senator, Denise Ducheny, Legislative Advisor 
Senator, Carole Migden, Legislative Advisor 
 

II.  Approval of minutes from the June 8, 2007 meeting 
Report on conditional approvals of last meeting.  

 
III.  Bond Items      Page 4 
IV.  Consent Items      Page 18 
V.  Action Items      Page 56 
VI.  Other Business     Page 64 
VII.  Reportables      Page 64 
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BOND ITEM 
 

BOND ITEM – 1 
 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BAUTISTA CONSERVATION CAMP, REPLACE MODULAR BUILDINGS 
RIVERSIDE COUNTY 
 
 
Authority: Chapter 379/02 Item 3540-301-0660 (20)  

Chapter 208/04 Item 3540-301-0660 (6) 
Chapter 38/05 Item 3540-301-0660 (3.9)  
Chapter 47/06 Item 3540-301-0660 (5.4)  
Chapters 171 and 172/07 Item 3540-301-0660 (10) 

 
 
Adopt an amended and restated resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
2. Approve the form of and the execution and delivery of a Construction Agreement between 

the Department of General Services and the State Public Works Board, with the consent of 
the Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution of a Site Lease between the Department 

of Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the sale of State Public Works Board Lease Revenue Bonds. 
 
 
Total Estimated Bond Authorization:     $ 8,765,000 
 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 1 
Department of Forestry and Fire Protection 

 Bautista Conservation Camp 
Riverside County 

 

ITEM PULLED 
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BOND ITEM 
 

BOND ITEM – 2 
 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
GROWLERSBURG CONSERVATION CAMP, REPLACE FACILITY  
EL DORADO COUNTY 
 
 
Authority: Chapters 171 and 172/07, Item 3540-301-0660 (8) 
 
 
Adopt resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
2. Approve the form of and the execution and delivery of a Construction Agreement between 

the Department of General Services and the State Public Works Board, with the consent of 
the Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution of a Site Lease between the Department 

of Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the sale of State Public Works Board Lease Revenue Bonds. 
 
 
Total Estimated Bond Authorization:      $ 45,534,000 
 

 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 2 
Department of Forestry and Fire Protection 

 Growlersburg CC: Remodel, Replace Facility 
El Dorado County 

 
 

ITEM PULLED 
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BOND ITEM 
 

BOND ITEM – 3 
 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA CORRECTIONAL CENTER, WASTEWATER TREATMENT PLANT 
MODIFICATIONS 
SUSANVILLE, LASSEN COUNTY 
 
 
Authority: Chapters 38 and 39/05, Item 5225-301-0001 (8) 
  Chapters 47 and 48/06, Item 5225-301-0001 (5) 
  Chapters 171 and 172/07, Item 5225-301-0660 (0.4) 
 
 
Adopt a resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds of the sale of bonds. 
 
2. Authorize the execution of the Construction Agreement between the Department of 

Corrections and Rehabilitation and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Site Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
 
Total Estimated Bond Authorization      $51,418,000 
 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 3 
Department of Corrections and Rehabilitation 

California Correctional Center, Wastewater Treatment Plant Modifications 
Susanville, Lassen County 

 

ITEM PULLED 
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BOND ITEM 
 

BOND ITEM – 4 
 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA STATE PRISON, CORCORAN, WASTEWATER TREATMENT PLANT 
IMPROVEMENTS 
CORCORAN, KINGS COUNTY 
 
 
Authority: Chapters 38 and 39/05, Item 5225-301-0001 (13) 
  Chapters 47 and 48/06, Item 5225-301-0001 (19) 
  Chapters 171 and 172/07, Item 5225-301-0660 (5.1) 
 
 
Adopt a resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds of the sale of bonds. 
 
2. Authorize the execution of the Construction Agreement between the Department of 

Corrections and Rehabilitation and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Site Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
 
Total Estimated Bond Authorization      $5,944,000 
 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 4 
Department of Corrections and Rehabilitation 

California State Prison, Corcoran, Wastewater Treatment Plant Improvements 
Corcoran, Kings County 

 

ITEM PULLED 
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BOND ITEM 
 

BOND ITEM – 5 
 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CENTINELA STATE PRISON, WASTEWATER TREATMENT PLANT UPGRADES 
IMPERIAL, IMPERIAL COUNTY 
 
 
Authority: Chapters 38 and 39/05, Item 5225-301-0001 (14) 
  Chapters 47 and 48/06, Item 5225-301-0001 (20) 
  Chapters 171 and 172/07, Item 5225-301-0660 (5.2) 
 
 
Adopt a resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds of the sale of bonds. 
 
2. Authorize the execution of the Construction Agreement between the Department of 

Corrections and Rehabilitation and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Site Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
 
Total Estimated Bond Authorization      $6,441,000 
 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 5 
Department of Corrections and Rehabilitation 

Centinela State Prison, Wastewater Treatment Plant Upgrades 
Imperial, Imperial County 

 

ITEM PULLED 
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BOND ITEM 
 

BOND ITEM – 6 
 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
DEUEL VOCATIONAL INSTITUTION, NEW WASTEWATER TREATMENT PLANT 
TRACY, SAN JOAQUIN COUNTY 
 
 
Authority: Chapters 38 and 39/05, Item 5225-301-0001 (10) 
  Chapters 47 and 48/06, Item 5225-301-0001 (7) 
  Chapters 171 and 172/07, Item 5225-301-0660 (0.6) 
 
 
Adopt a resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings 

Construction Fund from the proceeds of the sale of bonds. 
 
2. Authorize the execution of the Construction Agreement between the Department of 

Corrections and Rehabilitation and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Site Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Corrections and Rehabilitation and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total Estimated Bond Authorization      $36,955,000 
 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of Corrections and Rehabilitation 

Deuel Vocational Institution, New Wastewater Treatment Plant 
Tracy, San Joaquin County 

 

ITEM PULLED 
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BOND ITEM 
 

BOND ITEM – 7 
 

DEPARTMENT OF EDUCATION, STATE SPECIAL SCHOOLS (6110) 
ACADEMIC SUPPORT CORES, BUS LOOP & RENOVATION 
CALIFORNIA SCHOOL FOR THE DEAF, RIVERSIDE COUNTY 
 
 
Authority: Chapters 171 and 172/07, Item 6110-301-0660 (3) 
 
 
Adopt resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds.  
 
2. Authorize the execution and delivery of the Construction Agreement between the 

Department of Education and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Education and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Site Lease between the Department of 

Education and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
 
Total Estimated Bond Authorization:   $10,383,000 
 

ITEM PULLED 
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BOND ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of Education, State Special Schools 

Academic Support Cores, Bus Loop, and Renovation 
California School for the Deaf, Riverside 

 

ITEM PULLED 
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CONSENT ITEM 
 

CONSENT ITEM – 8 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
STRUCTURAL RETROFIT STUDIES 
VARIOUS LOCATIONS 
#1 Structural Retrofit Study, Gym/Canteen, Jamestown 
#2 Structural Retrofit Study, Kitchen And Dining Rooms, Jamestown 
#3 Structural Retrofit Study, Administration Building A, Vacaville 
#4 Structural Retrofit Study, Inmate Housing Unit U, California Medical Facility, Vacaville 
 
 
Authority: Ch. 106/01, Item 1760-301-0001(7.1) 
             Ch. 106/01, Item 1760-301-0001 (7.2) 
             Ch. 106/01, Item 1760-301-0001 (22) 
             Ch. 106/01, Item 1760-301-0001 (26) 
 
 
Approve project closeouts 
 
BOARD APPROVED:  2/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 8 
Department of General Services 

Structural Retrofit Studies 
Various Locations 

 
Action Requested 
This action will approve project closeouts.   
 
#1 Structural Retrofit Study, Gym/Canteen, Jamestown (CDCR) 
#2 Structural Retrofit Study, Kitchen and Dining Rooms, Jamestown (CDCR) 
#3 Structural Retrofit Study, Administration Building A, Vacaville (CDCR) 
#4 Structural Retrofit Study, Inmate Housing Unit U, California Medical Facility, Vacaville 
(CDCR) 
 
Scope Description  
These projects were within scope.   
 
Funding and Cost Verification 
These projects were within cost.  
 

$20,000 #1 project costs previously allocated: $20,000 
 

$20,000 #2 project costs previously allocated: $20,000 
 

$20,000 #3 project costs previously allocated: $20,000 
 

$20,000 #4 project costs previously allocated: $20,000 
 

CEQA 
The Department of General Services certifies that these projects were in compliance with the 
requirements of CEQA. 
 
Project Schedules 
These project schedules are as follows: 
 
All projects were completed on January 4, 2002. 
 
Due Diligence Status 
Projects were not required to comply with Due Diligence requirements at the time the projects 
were completed.   
 
 
Staff Recommendation: Approve project closeouts 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
STRUCTURAL RETROFITS 
VARIOUS LOCATIONS 
#1 FY 01/02 Seismic Program Management 
#2 FY 02/03 Seismic Program Management 
#3 Structural Retrofit, Building 22, San Quentin 
#4 Structural Retrofit, Building A, San Luis Obispo 
 
 
Authority: Ch. 106/01, Item 1760-301-0768(1) 
             Ch. 379/02, Item 1760-301-0768(1)  
  Ch. 52/00, Item 1760-301-0768(6)  
  Ch. 106/01, Item 1760-301-0001(7.6) 
  Ch. 378/02, Item 1760-301-0768(10) 
  Ch. 38 and 39/05, Item 1760-301-0001(1) 
  Ch. 38 and 39/05, Item 1760-301-0768(2) 
  Ch. 52/00, Item 1760-301-0768(16) 
  Ch. 379/02, Item 1760-301-0768(2) 
 
 
a. Approve reversions 
b. Approve project closeouts 
 
BOARD APPROVED:  2/0 
 



-26- 
August 10, 2007 Minutes 

 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of General Services 

Structural Retrofits 
Various Locations 

 
Action Requested 
This action will approve the reversion of project savings ($415,344) and project closeout.  
In 1990, the Legislature enacted the Earthquake Safety and Public Buildings Rehabilitation Bond 
Act (SB 1250, Torres) authorizing $300 million in general obligation bonds of which $250 million 
was designated for financing the retrofit, reconstruction, repair, replacement or relocation of state 
buildings” which are determined to be seismically hazardous.  The projects listed below were for 
program management or consisted of a “Structural Only” Retrofit.  Architectural/mechanical/ 
electrical and hazardous material abatement costs were limited to incidental which enabled the 
structural retrofit.   
#1 FY 01/02 Seismic Program Management (DGS) 
#2 FY 02/03 Seismic Program Management (DGS) 
#3 Structural Retrofit, Building 22, San Quentin (CDCR) 
#4 Structural Retrofit, Building A, San Luis Obispo (CDCR) 
 
Scope Descriptions 
These projects are within scope.   
 
#1 - FY 01/02 Seismic Program Management 
This project consists of program management related activities.    
 
#2 - FY 02/03 Seismic Program Management 
This project consists of program management related activities.    
 
#3 - Structural Retrofit, Building 22, San Quentin 
This project is cancelled due to unsuccessful bid results.    
 
#4 - Structural Retrofit, Building A, San Luis Obispo 
This project consists of a “structural only” retrofit.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Continued) 
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Funding and Cost Verification 
The project was within cost.   
 

#1 $500,000 project costs previously allocated: $500,000 
 

#2 $800,000 project costs previously allocated: $800,000 
 

#3 $2,410,000 The Public Works Board has approved a reversion on this project in 
the amount listed.  Project costs previously allocated: preliminary plans 
$1,228,000; working drawings $1,182,000; construction $16,937,000, 
which was previously reverted.  Amount to be reverted: $245,196. 
 

#4 $2,478,913 The Public Works Board has approved a reversion on this project in 
the amount listed:  Project costs previously allocated: preliminary plans 
$1,228,000; working drawings $1,182,000; construction $16,937,000, 
which was previously reverted.  Amount to be reverted: $245,196. 
 

CEQA (#1,#2,#3,#4) 
The Department of General Services certifies that these projects were in compliance with the 
requirements of CEQA. 
 
Project Schedule 
The project schedules are as follows: 
 
#1 Project was completed on June 30, 2002. 
#2 Project was completed on June 30, 2003. 
#3 This project was cancelled before any construction work was completed. 
#4 Project was completed on March 22, 2006. 
 
Due Diligence Status (#1,#2,#3,#4) 
Projects were not required to comply with Due Diligence requirements at the time the projects 
were completed.   
 
 
Staff Recommendation: Approve reversion of project savings ($415,344) and project 

closeouts 
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW MAMMOTH LAKES COURTHOUSE 
MONO COUNTY  
DGS Parcel Number 10460, AOC Facility No. 26-B2 
 
 
Authority: Chapters 47 and 48/06, Item 0250-301-3037 (1.3)  
 
 
Authorize site selection consistent with the staff analysis 
 
BOARD APPROVED:  2/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of General Services 

Judicial Council of California 
New Mammoth Lakes Courthouse 

Mono County 
 

Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  This request will authorize the site selection of approximately 
2 acres of unimproved land known as the Mammoth Lakes Foundation site located in the Town 
of Mammoth Lakes, Mono County (County) for the purpose of constructing a new two-courtroom 
courthouse.  The courthouse is programmed as a two-story, 20,000 square foot building with 
adjacent parking.  The property represents a portion of an 88-acre site owned by the Mammoth 
Lakes Foundation upon which the Cerro Coso Community College is located.  The Mammoth 
Lakes Foundation site offers accessibility to neighboring Highway 395, to downtown Mammoth 
Lakes and proximity to County justice partners such as the Sheriff’s Department, District 
Attorney, Public Defender, Probation, and Social Services.  Furthermore, the site provides 
ample space for the project and plans for future expansion to construct three courtrooms. 
 
Funding and Cost Verification 
This project is within cost.  Chapters 47 and 48/06, Item 0250-301-3037 (1.3) provides 
funding for this acquisition of fee simple interest.  The property can be acquired with the funds 
available and in accordance with Legislative intent. 
 
CEQA 
In accordance with the California Environmental Quality Act (Public Resources Code Section 
21000-21177) and pursuant to Section 15063 of Title 14 of the California Code of Regulations, 
the Judicial Council of California (JCC), acting in the capacity of Lead Agency, will undertake 
the preparation of an Initial Study to determine if the proposed project would have a significant 
environmental impact.  This will be submitted with a future site acquisition application for the 
selected site. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2008. 
 
Condition of Property Statement 
On July 3, 2007, staff of the Department of General Services (DGS), Environmental Services 
Section conducted a site survey of the proposed acquisition of approximately two acres of 
undeveloped land in Mammoth Lakes, Mono County.  The proposed acquisition is for the 
development of a new Superior Court facility.  The subject parcel is in a native condition; there 
were no indications of any previous development within the parcel selected for the new 
courthouse.  The parcel ranges from level to sloping (5-15%) with the center dominated by a 
small rise consisting of glacial boulders and soils.  The site is entirely covered with native 
sagebrush scrub and Jeffery pine trees.  Similar parcels are situated on each side of the parcel 
selected for acquisition. 
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The parcel is adjacent to an area that has been developed for commercial and public service 
buildings.  The site is bounded by a major thoroughfare (Meridian) and a smaller surface street 
and has good access.  The adjacent parcels contain the new community college and a museum 
so the proposed courthouse would be considered consistent with this setting.  Utilities are 
available at the property line. 
 
A Phase I preliminary site assessment was available for this property.  The assessment did not 
identify any concerns given the area was in general forest until it was recently developed for 
commercial uses.  The area has no history of industrial uses, mines, or other waste disposal. 
 
DGS-ESS staff finds that based on a review of available information and a survey of the 
acquisition area the property presents no short or long-term liabilities or conditions that would 
require additional documentation and/or investigation. 
 
Other 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
• There is no relocation assistance involved with this project. 
• There is no implied dedication involved with this project. 
• On June 30, 2006, the Office of Court Construction and Management on behalf of the JCC 

received site selection approval from the Interim Court Facilities Panel of the JCC for a site 
owned by the United States Forest Service (USFS), and for an alternate site if one could be 
identified. 

• On March 9, 2007, the State Public Works Board granted site selection approval for the 
USFS site.  However, due to ongoing delays related to the transfer of the USFS property to 
a local entity that would ultimately sell the property to the state, the Mammoth Lakes 
Foundation site was identified as an alternate site for the project. 

• Deficient both functionally and physically, the existing leased space in Mammoth Lakes will 
be replaced by the new courthouse. 

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF MOTOR VEHICLES (2740) 
SACRAMENTO HEADQUARTERS BUILDING 6th FLOOR ASBESTOS REMOVAL, SEISMIC 
RETROFIT AND BUILDING RE-SKIN 
SACRAMENTO COUNTY 
 
 
Authority: Chapter 208/04, Item 2740-301-0044 (2) 
  Chapters 47 and 48/06, Item 2740-301-0044 (2) 
  Chapters 171 and 172/07, Item 2740-301-0044 (1) 
 
 
Approve preliminary plans 
 
BOARD APPROVED:  2/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of General Services (DGS) 
Department of Motor Vehicles (DMV) 

Sacramento Headquarter Building 
6th Floor Asbestos Removal, Seismic Retrofit and Building Re-skin 

Sacramento County 
 
Action requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  This project consists of the asbestos abatement and seismic 
renovation of the 6th floor of the Department of Motor Vehicles Headquarters building.  Work 
includes the renovation of the 6th floor (75,000 gsf) which includes an open landscape 
configuration with ADA modifications to restrooms, permanent and temporary hard walled 
offices and automatic fire protection/suppression system.  The exterior of the building will be 
renovated with new energy efficient windows and paneling systems installed after the seismic 
retrofit. The Central Plant replacement of this facility is also included in this project. 
 
Funding and Cost Verification 
This project is within cost.   
 
$85,959,000 total estimated project costs 

 
$85,959,000 total authorized project costs 

 
$1,352,000 state project costs previously allocated:  preliminary plans $1,132,000 

 
$84,607,000 state project costs to be allocated: working drawings $2,216,000, construction 

$82,391,000 ($69,377,000 contracts, $4,856,000 contingency, $8,158,000 
administration, testing, inspection) 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 22, 2002. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: August 2007 
Approve working drawings: May 2008 
Complete construction: February 2011 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 12 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA TAHOE CONSERVANCY (3125) 
ELKS CLUB LODGE PUBLIC ACCESS AND RESTORATION 
EL DORADO COUNTY 
CTC Project Number 506, DGS Parcel Number 10479 
 
 
Authority: Chapters 38 and 39/05, Item 3125-101-6029 
  Chapters 47 and 48/06, Item 3125-101-6029 
  Government Code 66907 
 
 
Authorize site selection consistent with staff analysis 
 
BOARD APPROVED:  2/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
Department of General Services 
California Tahoe Conservancy 

Elks Club Lodge Public Access and Restoration 
El Dorado County 

 
Action requested 
The requested action will authorize site selection for this project.  
 
Scope Description 
This project is within scope.  The Legislature has approved funding for land acquisition 
pursuant to Section 66907 of the Government Code, which includes the purchase of real 
property or interests therein for the purpose of protecting the natural environment.  This request 
will authorize site selection of approximately 3.07 acres for acquisition of fee title for purposes of 
watershed restoration, restoring and protecting the natural environment, public access and 
recreation, and scenic beauty. 
 
Funding and Cost Verification 
This project is within cost.  Chapters 38 and 39, Budget Act of 2005, Item 3125-101-6029, 
and Chapters 47 and 48, Budget Act of 2006, Item 3125-101-6029, each provide $3,000,000 for 
local assistance and capital outlay purposes.  The property interest can be acquired with the 
funds available and in accordance with Legislative intent. 
 
CEQA 
CEQA will be completed during acquisition phase and in accordance with all applicable laws. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is October 31, 2007. 
 
Condition of Property   
Department Of General Services, Environmental Services Section (DGS-ESS) staff conducted a 
site visit to the Elks Club Lodge, El Dorado County Assessor Parcel Number 033-191-05, 
located in Meyers, California on June 25, 2007.  The property is located at 1635 Elks Club Drive 
just east of Highway 50 and consists of 3.07 acres of land and improvements.  The building was 
constructed in 1963. State property managed by the California Tahoe Conservancy is located to 
the west and north of the Elks Club Lodge property and to the south of the subject property, 
across Elks Club Drive.  Directly to the east is property owned by El Dorado County that 
consists of a drainage swale for erosion control and water quality improvements.  The Upper 
Truckee River flows along a portion of the northerly boundary of the subject property.   
 
The Elks Club Lodge is situated in the middle of the parcel, with a paved parking area along the 
southerly portion of the property.  There are four thirty foot tall light fixtures along the parking 
area.  On the east side of the lodge there is an 8 foot by 12 foot shed and a 10 foot by 15 foot 
concessionaire booth.  The northeasterly portion of the property consists of compacted soil as 
the area is used as a “flea market” during the weekend. Within the compacted area there is a 
strip of asphalt about 15 feet wide by 80 feet long with a portable restroom located at the end of 
the asphalt at the easterly property line.  This property line is delineated by a log fence. 
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A Phase 1 Environmental Site Assessment was completed in November 2006.  No potential 
problems with hazards or other environmental concerns were identified.  No additional concerns 
were noted in this property inspection other than some minor debris that should be removed 
prior to acquisition.  Along the northerly property line there are about 12 one to four foot pieces 
of concrete and pieces of concrete block with rebar that should be removed.  Behind the 
structure there are also some pieces of asphalt that should be removed.  
 
The structure may contain Asbestos-Containing Materials and Lead-Based Paint and therefore 
the current owner will be responsible for meeting pertinent regulations for building demolition 
prior to the close of escrow.  The proposed acquisition is compatible with the Tahoe 
Conservancy goal of site restoration and public access to the Upper Truckee River. 
 
Other: 
• Purchase price not to exceed estimated fair market value as determined by a DGS 

approved appraisal. 
• There is one structure on the property, the lodge building, which is to be removed by seller 

prior to close of escrow.  The paved parking area will remain. 
• The Property Acquisition Agreement to require delivery of title to the property free and clear 

of any building improvement, mortgages or liens. 
• Relocation assistance may be involved with the property’s acquisition and a relocation 

assistance review is to be conducted.  
• There is no known implied dedication. 
• The California Tahoe Conservancy (CTC) will, after acquisition, perform limited site 

restoration work and allow public parking on a portion of the parking lot for river access 
purposes.  CTC's ongoing management obligation in the near-term will be limited to periodic 
inspections of the property and minor maintenance of its initial restoration work, which will 
be funded within existing CTC resources. 

• Additional restoration and/or public improvements will be performed after necessary 
planning and environmental studies are completed and funding is secured.  Funding for 
such restoration work, public improvements, or management obligations will be addressed 
through the normal budget process.  

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA TAHOE CONSERVANCY (3125) 
UPPER TRUCKEE RIVER RESTORATION ACQUISITION 
(Tahoe Pines Campground) 
El DORADO COUNTY 
DGS Parcel Number 10475 
 
 
Authority: Government Code 66907; 
 Chapters 38 and 39/05, Item 3125-101-6029  
 
 
Authorize site selection consistent with staff analysis 
 
BOARD APPROVED:  2/0 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
Department of General Services (DGS) 
California Tahoe Conservancy (CTC) 

Upper Truckee River Restoration Acquisition, (Tahoe Pines Campground) 
El Dorado County 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding from Proposition 40 
(California Clean Water, Clean Air, Safe Neighborhood Parks, and Coastal Protection Fund) for 
new California Tahoe Conservancy (CTC) and local assistance acquisitions without specifying 
particular projects or parcels.  This request will authorize site selection of the fee interest in the 
improved, 8.117 acre property known as Tahoe Pines Campground located on Highway 50, 
Meyers, El Dorado County. 
 
Tahoe Pines Campground is situated at the base of Echo Summit adjacent to national forest 
lands.  The property has Upper Truckee River frontage along the eastern and northern 
boundaries.  Echo Creek traverses the westerly portion of the property.  Acquisition of this 
parcel will allow for public access to the Upper Truckee River and for restoration of riparian and 
forest vegetation as well as fish and wildlife habitat.   
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Funding and Cost Verification 
This project is within cost.  Chapters 38 and 39/05, Item 3125-101-6029 provides funding for 
this project.  The property interest can be acquired with the funds available and in accordance 
with Legislative intent. 
 

$1,180,000 Grant to California Wildlife Federation (CWF) (See comments under the  
following section entitled “Other”) 
 

$200,000 Relocation Costs 
 

$22,434 Overhead Costs (title and escrow fees, staff costs) 
 

$1,402,434 Total Acquisition Costs 
 

CEQA 
A Notice of Exemption will be filed with the State Clearinghouse after the California Tahoe 
Conservancy Board Meeting on July 20, 2007. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2008. 
 
Condition of Property 
The Department of General Services, Environmental Services Section (DGS-ESS) staff 
conducted a property inspection of the Tahoe Pines Campground on May 21, 2007.  The  
8.117 acre property is located at 860 Highway 50 in Meyers, El Dorado County, California in the 
southerly portion of the Lake Tahoe Basin.  The property is located directly south of Highway 50 
at the base of Echo Summit and west of the Upper Truckee River with National Forest Land to 
the south as well as some National Forest Land east of the Upper Truckee River.  South Upper 
Truckee Road is to the west of the property. Echo Creek runs through the property.  About  
43 percent of the property is classified by the Tahoe Regional Planning Agency as Stream 
Environment Zone; 57 percent of the property is classified as land capability class 5.  Vegetation 
consists primarily of white fir, Jeffrey pine, and lodgepole pine.   
 
Improvements consist of three residential buildings (one building a combination residence and 
office with general store), a detached workshop, a restroom/laundry/shower facility, and a pump 
house that supplies water for the campground.  There are 59 campsites for both RV and tent 
camping.  Other structures and utilities include a propane tank by the laundry room, a pressure 
tank to hold water, two vehicle bridges, and electrical lines that run throughout the property. 
 
Because of the development of the property, a Phase 1 Environmental Site Assessment (ESA) 
was completed in November, 2006.  The PSA was reviewed by DGS-ESS staff and found to be 
in accordance with the American Society for Testing and Materials Standard Practice 
Designation E 1527-05.  No recognized environmental conditions (RECs) were identified on the 
subject property.  An asbestos and lead building inspection report prepared on June 5, 2007 
indicated that the structure used as a residence, office, and store contains asbestos in the 
ceiling and flooring.  If this structure is to be demolished (or renovated), appropriate local, state, 
and federal rules/regulations will need to be followed with respect to the handling and disposal 
of these materials.   
 
No evidence of potential problems with hazardous materials, undocumented storage tanks, 
buried debris, or other hazardous conditions were observed during the DGS-ESS site visit.  The 
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property is compatible with continued use as a campground or for future environmental 
restoration by the California Tahoe Conservancy.  
 
Other: 
• CWF has secured a grant in the amount of $3,011,000 from the State of California 

Resources Agency’s Proposition 50 Sierra Nevada-Cascade Conservation Grant Program 
towards the purchase of this property.  The $1,180,000 balance of CWF’s purchase price 
will be provided by CTC by a local assistance acquisition grant as authorized in Chapter 38-
05, Item 3125-101-6029.  The purchase price to be paid by CWF does not exceed the 
market value as indicated in a DGS approved appraisal.  After acquisition, CWF will transfer 
title to the property to the State of California, CTC.  

• CTC is not aware of any lawsuits pending concerning the property.  The Property 
Acquisition Agreement (PAA) will require delivery of title to the property free and clear of any 
mortgages or liens. 

• The property is currently improved with three residences, a shower/laundry/restroom facility,  
a well house, and recreational vehicle campground hook-ups. The PAA will provide for 
grantor’s removal at grantor’s expense prior to close of escrow the shower/laundry/restroom 
facility, recreational vehicle campground hook-ups, and associated utilities and utility lines.  
The three residences will remain on the property for possible future use.  However, there is 
no planned project involving these structures at this time. 

• Although the property will include some structures at transfer, CTC’s intent is to acquire the 
property primarily for future riparian and wildlife habitat restoration with controlled public 
access.  There is will be no public access to any existing structures at this time.   

• There is relocation assistance involved with this project.  DGS Staff will prepare the 
Relocation Entitlement Report. 

• There is no implied dedication applicable to this property.   
• CTC will incorporate management of this parcel with the other owned 4,800+ parcels. 
• Any changes to public access, use, development, resources or habitat protection will be 

addressed through the normal budget process. 
 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
BIG BASIN REDWOODS STATE PARK, SADDLE MOUNTAIN 
SANTA CRUZ COUNTY 
DGS Parcel Number 10471, DPR Parcel Number 3257 
 
 
Authority: Chapter 106/01, Item 3790-301-0005(27), 
  as reappropriated by Chapter 208/04, Item 3790-491 
 
 
Authorize site selection consistent with the staff analysis 
 

ITEM PULLED 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 14 
Department of General Services 

Department of Parks and Recreation 
Big Basin Redwoods State Park, Saddle Mountain 

Santa Cruz County 
 
 

ITEM PULLED 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
IMMIGRATION STATION AREA RESTORATION 
ANGEL ISLAND STATE PARK, MARIN AND SAN FRANCISCO COUNTIES 
 
 
Authority: Chapter 379/02, Item 3790-301-0005 (4.5) 
  Chapter 379/02, Item 3790-301-0005 (31) 
  Chapter 157/03, Item 3790-301-0005 (16) 
  Chapter 208/04, Item 3790-301-0005 (4) 
  Executive Order C# 04/05-119 
  Executive Order C# 06/07-12 
 
 
Approve augmentation           $300,000 
         (11.0 percent cumulative total project) 
 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
Department of Parks and Recreation 
Immigration Station Area Restoration 

Angel Island State Park, Marin County 
 
Action requested 
The requested action will approve an augmentation for this project. 
 
Scope Description 
This project is within scope.  This project will provide for stabilization, preservation and 
restoration of several key features of the Angel Island Immigration Station.  This project will 
preserve the poems and inscriptions left on walls by immigrant detainees awaiting approval to 
enter the United States between 1910 and 1940; stabilize and renovate the Barracks building, 
which houses the poems; restore landscape to its appearance during the period of historic 
significance, and improve accessibility to all buildings; upgrade site utilities; install a 
representation of the Administration Building site footprint; install a series of wayside interpretive 
panels around the site and within the Barracks; remediate hazardous materials from Barracks 
building and existing Central Heating Plant. 
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The project includes emergency poem stabilization work to prevent further deterioration of this 
significant cultural resource.  The preliminary plans for this portion of the project are sufficient to 
function as construction drawings and this portion of the work will move directly from the 
preliminary plan phase to the construction phase.  This is consistent with the project as 
presented to the Legislature. 
 
Funding and Cost Verification 
This project is not within cost.  .Item 3790-301-0005 (4), Budget Act of 2004, provides 
$12,484,000 for the construction phase, for a total project appropriation of $14,233,000.  In May 
2005, this project was augmented by $554,000 (3.9 percent total project) to award the 
construction contract.  During construction, the DPR discovered multiple intact Native American 
middens (historic burial sites) that required archeological investigation.  As a result, the DPR 
had to change the location of the new septic and holding tanks and subsequently discovered 
subsurface oil contamination that required remediation.  The DPR also encountered significant 
unforeseen conditions within the barracks building and concrete reservoir, requiring design 
changes and additional work.  In July 2006, the DPR received an additional $706,000  (5 
percent total project and 8.9 percent cumulative) augmentation to address the above 
unforeseen conditions.  At that time, the DPR noted that additional future funding would be 
needed to address delay claims that had yet to be negotiated with the contractor.  The DPR has 
since negotiated a final delay claim with the contractor, which is based on 125 compensable 
days at $2,401 per day ($300,125 total).  The compensable days, negotiated down from the 
contractor’s original request, are based on the number of days the unforeseen conditions 
delayed the critical path of the project, therefore extending the time the contractor was required 
to be on site.   The project remains under construction and is 93 percent complete.  A 20-day 
letter was sent to the JLBC on July 20th, 2007. 
 

$15,430,000 total authorized project costs 
 

$15,730,000 estimated total project costs 
 

$1,368,000 project costs previously allocated: preliminary plans $764,000, working drawings 
$604,000 
 

$14,062,000 project costs to be allocated: construction $14,062,000 ($10,682,000 contract, 
$1,093,000 contingency, $1,516,000 A&E costs, $771,000 agency retained items, 
at CCCI 4100 
 

$300,000 requested augmentation 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 18, 2003 and the 
waiting period expired on May 18, 2003. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: August 2007 
 
 
Staff Recommendation: Approve augmentation 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
DEPARTMENT OF EDUCATION, STATE SPECIAL SCHOOLS (6110) 
CAREER AND TECHNICAL EDUCATION COMPLEX AND SERVICE YARD 
CALIFORNIA SCHOOL FOR THE DEAF, RIVERSIDE COUNTY 
 
 
Authority: Chapters 171 and 172/07, Item 6110-301-0660 (2) 
 
 
Approve Preliminary Plans 
 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 16 
Department of Education, State Special Schools 

Career and Technical Education Complex and Service Yard 
California School for the Deaf, Riverside 

 
Action Requested 
The requested action will provide approval of preliminary plans. 
 
Scope Description 
This project is within scope.  This project will construct a new career technical education 
complex (23,727 SF), consisting of classrooms, offices, a kitchen, and indoor and outdoor 
dining areas, storage rooms, and training rooms for graphic arts, advertising art, information 
technology, drama, and a dark room. Project also includes a shop building (12,504 SF) that 
includes offices, storage rooms, an auto shop, paint booth, and teaching space for the 
construction trades and horticulture/landscaping. Also included is a greenhouse (200 SF), 
10,000 SF service yard, parking for 71 vehicles, landscaping, utilities, walkways, site lighting, 
and demolition of the existing buildings including hazardous material removal and monitoring. 
Construction will be in two phases. 



-48- 
August 10, 2007 Minutes 

 
Funding and Cost Verification 
This project is within cost.  Total appropriation for this project provides $20,408,000 for 
preliminary plans, working drawings and construction.  The project costs are as follows: 
 
$20,408,000 total authorized project cost 

 
$20,408,000 total estimated project cost 

 
$959,000 project costs previously allocated: preliminary plans 

 
$19,449,000 project costs to be allocated: $1,043,000 working drawings and construction 

$18,406,000 ($15,345,000 contract, $767,000 contingency, $2,294,000 A&E 
Services)   
 

CEQA 
A Notice of Determination was filed on April 2, 2007 at the State Clearinghouse, and the waiting 
period expires May 2, 2007. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: August 2007 
Approve working drawings: June 2008 
Complete construction: August 2010 
 
Due Diligence Status 
Due diligence process was completed 6/07/07 with 6 Exceptions – none of which negatively 
impact the Project Area.   
 
Other 
Project will seek LEED Silver Certification 
 
 
Staff Recommendation: Approve preliminary plans contingent on funding in the  

2007 Budget Act 
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
CALIFORNIA MARITIME ACADEMY (6610) 
MARITIME ACADEMY CAMPUS, LAND ACQUISITION 
SOLANO COUNTY  
 
 
Authority: Chapter 157/03 Item 6610-301-6028 (2), as reappropriated 
   By Chapter 208/04, Item 6610-493(2), and  

Chapters 47 and 48/06, Item 6610-491(1) 
  Chapter 208/04 Item 6610-301-6041(1.5) 
 
 

Approve augmentation $640,000 
 (19.9 percent total project appropriations) 
 
BOARD APPROVED:  2/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 17 
California Maritime Academy 

Maritime Academy Campus, Land Acquisition, Vallejo 
Solano County 

 
Action Requested 
The requested action will approve augmentation to the acquisition phase of this project.  
 
Scope Description 
This project is within scope.  This project will authorize the California Maritime Academy to 
acquire 6.1 acres (from three owners) adjacent to the campus for development of campus 
facilities and parking to meet enrollment demands. One of the parcels totaling 5 acres has 
already been acquired, and this action will address the remaining parcels. 
 
Funding and Cost Verification 
This project is not within cost.  Funding for the acquisition is comprised of two appropriations 
totaling $3.2 million ($1,301,000 in 2003 and $1,914,000 in 2004). The $1,301,000 appropriation 
was reappropriated in 2004 and 2006.  In 2004, a supplemental appropriation of $1,914,000 
was appropriated for this project.  CSU is requesting an augmentation of $640,000  
(19.9 percent) to address the continued rising cost of land due to the time needed to negotiate 
with the three owners. In addition, the campus is providing $500,000 in campus funds towards 
this acquisition. 
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On July 18, 2007, the Department of Finance notified the chairs of the Joint Legislative Budget, 
Senate Appropriation, and Assembly Appropriation, Committees of its intent to approve 
augmentation after August 10, 2007. 
 

$4,355,000 total estimated project costs 
 

$3,215,000 total authorized project costs 
 

$3,215,000 project costs previously allocated: $3,215,000 CCCI 4100 
 

$1,140,000 requested augmentation: $640,000 state funds; In addition, 
$500,000 will be committed from campus foundation funds 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA.  
 
Due Diligence 
The Department of General Services has completed due diligence as part of the site 
selection phase that had been approved by the Public Works Board in May 2004.   
 
Project Schedule 
The project schedule is as follows: 
 
Project Started    July 2003 
First acquisition completed   January 2007 
Last two acquisitions completed  June 2008 
 
 
Staff Recommendation: Approve augmentation 
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CONSENT ITEM 
 

CONSENT ITEM – 18 
 
CALIFORNIA STATE UNIVERSITY (6610) 
CALIFORNIA STATE POLYTECHNIC UNIVERSITY, COLLEGE OF BUSINESS 

ADMINISTRATION 
POMONA, LOS ANGELES COUNTY  
 
 
Authority: Chapters 171 and 172/07, Item 6610-301-6048(14) 
 
 

Approve preliminary plans  
 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 18 
California State University 

California State Polytechnic University, College of Business Administration 
Pomona, Los Angeles County 

 
Action Requested 
The requested action will approve preliminary plans.  
 
Scope Description 
This project is within scope.  The California State Polytechnic University, Pomona College of 
Business Administration project will construct a new 50,800 ASF/80,600 GSF building.  It will 
provide capacity for 2,453 FTE in lecture space and 115 faculty offices. This facility will enable 
the college to consolidate the space currently occupied in buildings 6, 66, 94, and 98 (40,400 
ASF) and address campus wide deficiencies of both faculty offices and lecture space.  
Campus reserves and donor funding have been used to fund preliminary plans and will provide 
partial funding for both working drawings and construction. Funding for equipment in the 
amount of $1,696,000 will be requested in the future. 
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Funding and Cost Verification 
This project is within cost.  The campus funded $960,000 in preliminary plans for this 
project.   
 

$31,429,000 total estimated project costs, not including group II equipment 
 

$31,429,000 total authorized project costs 
 

$31,429,000 project costs budgeted for 2007/08: working drawings: $833,000;  
construction $30,596,000 ($27,310,000 contract, $732,000  
contingency, $2,554,000 project administration) at CCCI 4890 
 

$1,696,000 future funds required (equipment) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
 
Project Started     July 2006 
Preliminary Plan Approval    August 2007 
Working Drawings Completed   January 2008 
Construction Started May 2008  
Construction Completed May 2010 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 19 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
FEATHER RIVER COMMUNITY COLLEGE DISTRICT, LEARNING RESOURCE CENTER 
AND TECHNOLOGY BUILDING 
FEATHER RIVER COLLEGE, PLUMAS COUNTY 
 
 
Authority: Chapters 47 and 48/06, Item 6870-301-6049 (22)  
 
 
Approve preliminary plans 
 
BOARD APPROVED:  2/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 19 
California Community Colleges 

Feather River Community College District; Learning Resource Center and Technology Building 
Feather River College, Plumas County 

 
Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  The authorized project constructs a 13,406 assignable square 
feet (asf) Learning Resources Center and Technology Building to provide critically needed 
space for library services and technology-based reference materials.  Project space will include 
1,166 asf of office, 7,080 asf of library space, 4,700 asf of technology space and 460 asf for 
meetings.   
 
Funding and Project Cost Verification 
This project is within cost.   
 

$10,637,000 total estimated project costs 
 

$10,637,000 total authorized project costs 
 

$413,000 state project costs previously allocated:  preliminary plans $413,000 
 

$10,224,000 state project costs to be allocated: working drawings $360,000; construction 
$9,141,000 ($8,163,000 contracts, $408,000 contingency, $570,000 
administration, testing, inspection) at CCCI 4593 and equipment $723,000 at 
EPI 2744 
 

CEQA 
The District Board, as the CEQA Lead Agency, determined that the project as categorically 
exempt from compliance with CEQA and the public notice period has expired without comment.  
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: March 2008 
Complete construction: July 2009 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 20 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
NORTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT, HUMANITIES BUILDING 1 
RENOVATION 
CYPRESS COLLEGE, ORANGE COUNTY 
 
 
Authority: Chapters 47 and 48/06, Item 6870-303-6049 (18)  
 
 
Approve preliminary plans 
 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 20 
California Community Colleges 

North Orange County Community College District; Humanities Building 1 Renovation 
Cypress College, Orange County 

 
Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.   The authorized project reconstructs the existing Humanities 
Building and will provide 47,198 asf of classrooms, labs, offices, library space, and other space 
for the Language Arts and Social Science Programs. The project includes 26,530 asf lecture, 
3,996 asf computer laboratory, 9,322 asf office, 3,501 asf library, 195 asf AVTV, 3,017 asf 
demonstration space, and 637 asf of meeting space.  
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Funding and Project Cost Verification 
This project is within cost.   
 

$21,152,000 total estimated project costs 
 

$21,152,000 total authorized project costs 
 

$570,000 state project costs previously allocated:  preliminary plans $570,000 
 

$18,467,000 state project costs to be allocated: working drawings $1,035,000; construction 
$17,432,000 ($15,439,000 contracts, $1,081,000 contingency, $912,000 
administration, testing, inspection) at CCCI 4421 
 

$63,000 local funds previously allocated:  preliminary plans $63,000 
 

$2,052,000 local funds to be allocated:  working drawings $115,000; construction 
$1,937,000 ($1,716,000 contracts, $120,000 contingency, $101,000 
administration, testing, inspection) at CCCI 4421 
 

CEQA 
A Campus Facility Master Plan Notice of Preparation (SCH #2003041056) was submitted, and 
the public comment period has expired.  
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: April 2008 
Complete construction: July 2009 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 21 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
NORTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT, SOUTH SCIENCE 
BUILDING REPLACEMENT 
FULLERTON COLLEGE, ORANGE COUNTY 
 
 
Authority: Chapters 47 and 48/06, Item 6870-303-6049 (19)  
 
 
Approve preliminary plans 
 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 21 
California Community Colleges 

North Orange County Community College District; South Science Building Replacement 
Fullerton College, Orange County 

 
Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.   The authorized project demolishes the existing South Science 
Building 400 and constructs a new 39,688 asf building for the Biology and Physical Sciences 
programs. The project includes 7,452 asf lecture, 10,043 asf Biology laboratory, 17,473 asf 
Physical Science laboratory, 3,299 asf office, and 1,421 asf of other support space.  
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Funding and Project Cost Verification 
This project is within cost.   
 

$35,237,000 total estimated project costs 
 

$35,237,000 total authorized project costs 
 

$879,000 state project costs previously allocated:  preliminary plans $879,000 
 

$30,846,000 state project costs to be allocated: working drawings $1,593,000; construction 
$29,253,000 ($26,511,000 contracts, $1,326,000 contingency, $1,416,000 
administration, testing, inspection) at CCCI 4421 
 

$262,000 local funds previously allocated:  preliminary plans $262,000 
 

$3,250,000 local funds to be allocated:  construction $3,250,000 ($2,946,000 contracts, 
$147,000 contingency, $157,000 administration, testing, inspection) at CCCI 
4421 
 

CEQA 
A Campus Facility Master Plan Draft EIR (SCH #2003041003) was submitted, and the public 
comment period has expired.  
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: April 2008 
Complete construction: January 2010 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 22 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
WEST HILLS COMMUNITY COLLEGE DISTRICT, WELLNESS CENTER 
WEST HILLS COLLEGE AT COALINGA, KERN COUNTY 
 
 
Authority: Chapters 47 and 48/06, Item 6870-303-6049 (30)  
 
 
Approve preliminary plans 
 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 22 
California Community Colleges 

West Hills Community College District; Wellness Center 
West Hills College at Coalinga, Kern County 

 
Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  The authorized project remodels 18,211 asf of the existing gym 
complex and constructs an adjacent 7,624 asf facility for adaptive physical education and 
rehabilitation programs.  This project also provides for the demolition of two portable facilities.  
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Funding and Project Cost Verification 
This project is within cost.   
 

$9,691,000 total estimated project costs 
 

$9,691,000 total authorized project costs 
 

$119,000 state project costs previously allocated:  preliminary plans $119,000 
 

$7,629,000 state project costs to be allocated: working drawings $190,000; construction 
$7,334,000 ($6,372,000 contracts, $465,000 contingency, $497,000 
administration, testing, inspection) at CCCI 4593 and equipment $105,000 at 
EPI 2744 
 

$212,000 local project costs previously allocated: preliminary plans $212,000 
 

$1,731,000 local project costs to be allocated: working drawings $251,000; construction 
$1,480,000 ($1,480,000 contracts) at CCCI 4593 
 

CEQA 
A Notice of Exemption for the project was filed (SCH #007058435) and it was determined the 
project is categorically exempt from compliance with CEQA. The public notice period has 
expired without comment.  
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: February 2008 
Complete construction: May 2009 
 
 
Staff Recommendation: Approve preliminary plans 
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ACTION ITEM 
 

ACTION ITEM – 23 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
COLONEL ALLENSWORTH STATE HISTORIC PARK 
ETCHEGARAY PROPERTY, TULARE COUNTY 
DPR Parcel Number 014557, DGS Parcel Number 10483 
 
 
Authority: Chapter 157/03, 3790-301-6029(10) 

 As re-appropriated by Chapters 47 and 48/06 
 
 
Authorize resolution to:  
 
1.  Direct the State Public Works Board staff to continue to examine the potential land use 

conflicts related to a proposed dairy operation adjacent to Colonel Allensworth State Historic 
Park. 

 
2.  Direct the State Public Works Board staff shall work with the Department of Parks and 

Recreation to encourage the County of Tulare and other partners to develop cooperative 
solutions to resolving potential land use conflicts related to the proposed dairy operations. 

 
BOARD APPROVED:  2/0 
 
 
 
 
 
 
 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM – 23 
Department of General Services (DGS) 

Department of Parks and Recreation (DPR) 
Colonel Allensworth State Historic Park – Etchegaray Property  

 
Action requested 
The requested action will adopt a resolution directing Board staff to continue to examine the 
potential land use conflicts related to the proposed dairy operation in proximity to a state park, and 
to continue to work with the DPR to encourage the County of Tulare and the other parties involved 
to find a cooperative solution to the potential problem. 
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Background 
Tulare County has approved a project EIR for the establishment of a large-scale dairy operation 
on a 2,592 acre parcel adjacent to the Colonel Allensworth State Historic Park (SHP).  The 
proposed dairy operation would have more than 7,500 cows on roughly 320 acres, with the 
balance of the parcel remaining under cultivation.  There is concern that this project would have 
a negative impact on the park from the flies and odors that such an operation might generate.  
The project, however, is not yet fully permitted.  In particular, the parcel owner would need for 
the following to occur in order to implement dairy operations: 

• Obtain from the Central Valley Regional Water Quality Control Board (CVWQCB) an 
approval of "Notice of Intent under General Water Discharge Order", or approval or waiver of 
wastewater discharge requirements. 

• Obtain from the San Joaquin Valley Air Pollution Control District an approval of "Authority to 
Construct Permit". 

• Resolve pending legal actions filed against the County of Tulare related to the approved 
dairy farm.  In addition to a lawsuit alleging defects in project EIR, there is also a separate 
civil rights action pending. 

• The CEQA Notice of Exemption waiting period needs to expire without challenge. 

The plaintiffs (state Attorney General [AG], the Center for Race, Poverty, and the Environment 
[CPRE], and the National Resources Defense Council [NRDC]) have filed suit against Tulare 
County alleging that the dairy project impact reporting is deficient because it failed to,  
(1) adequately analyze the impacts on water quality for the Pixley (federal) and Allensworth 
(state) wildlife refuges, as well as on the community, (2) consider other impacts, e.g. odors and 
vectors, and (3) look at adequate alternatives.  A hearing on the matter is not likely to occur 
prior to January 2008.  Therefore, any resultant determinations regarding the legal status of the 
dairy project will not be fully known until 2008 at the earliest. 
 
The owner of the parcels on which the proposed dairies would be situated has expressed some 
willingness to sell a land use restriction easement, which would prevent the development of a 
dairy on this property.  Although, the Department of General Services has approved an 
appraisal for the acquisition of a land use restriction agreement for the dairy rights, the approved 
appraisal assumes the property is entitled with the rights to build a dairy, which have not yet 
been obtained.  Given the pending legal issues, the two yet-to-be-obtained required permits, 
and the civil rights legal action, the most prudent course of action for the PWB at this time is to 
monitor the situation and to work with the Department of Parks and Recreation to encourage the 
interested parties to develop a cooperative solution to this potential land use conflict.  
 
 
Staff Recommendation:  Adopt resolution 
 



-63- 
August 10, 2007 Minutes 

 

ACTION ITEM 
 

ACTION ITEM – 24 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA DEPARTMENT OF FOOD AND AGRICULTURE (8570) 
ARVIN–GLASSY WINGED SHARPSHOOTER PROPERTY 
KERN COUNTY 
Project Number DFA018, DGS Parcel Number 10207 
 
 
Authority: Chapters 171 and 172/07, Item 8570-301-0111(1) 
 
 
Consider authorizing acquisition through exercise of an option to purchase 
 
BOARD APPROVED:  2/0 
 
 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM – 24 
Department of General Services 

Department of Food and Agriculture 
Glassy Winged Sharpshooter Property 

Kern County 
 
Action requested 
The requested action will authorize acquisition of real property through the existing 
Lease with the Option to Purchase Agreement. 
 
Scope Description 
This project is within scope.  This request will authorize acquisition of 4.18+/- acres of land 
improved with eleven buildings totaling approximately 47,000 square feet of building area.  
Improvements include buildings for office, cold storage, greenhouse, and pathology lab uses 
and site improvements with parking and yard areas.  This acquisition property represents a 
portion of a larger 80 acre parcel described as a modern seed plant facility.  The CDFA, through 
the California Department of General Services (DGS), currently leases the property for the 
intended use of the proposed acquisition and holds an option agreement to purchase the 
4.18+/- acre property.  This acquisition meets the biological needs component of the Glassy-
Winged Sharpshooter/Pierce’s Disease Control Program of the California Department of Food 
and Agriculture (CDFA).  The Glassy-Winged Sharpshooter, a vector of the Pierce’s Disease, is 
a life-threatening pathogen of grapes, almonds, and possibly other crops such as citrus in 
California. 
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Funding and Cost Verification 
This project is within cost.   Chapters 171 and 172/07, Item 8570-301-0111 provides 
$1,096,000 to the Department of Agriculture Building Fund to cover the purchase price and 
overhead costs associated with this acquisition.  The property can be acquired with the funds 
available and in accordance with Legislative intent.  The acquisition cost of this property will be 
$848,000; which will be offset by a portion of the current rent to be credited to State towards 
actual purchase.  There is sufficient balance remaining in the fund to cover acquisition overhead 
and incidental costs. 
 

$1,096,000 total authorized acquisition cost 
 

$1,096,000 total estimated acquisition cost  
 

$1,096,000 acquisition costs to be allocated: $848,000 purchase price, $(67,500) 
rental payment credit, $30,000 seismic retrofit, $130,000 DGS staff costs, 
$5,000 title and escrow fees, $150,000 building and facility improvements 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 8, 2005, and the 
waiting period expired on September 12, 2005. 
 
Due Diligence 
The Department of General Services prepared a Summary of Conditions Memo for this project 
July 12, 2007 and some minor issues were found. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is July/August, 2007. 
 
Condition of Property 
It is generally the practice of the Board to acquire the surface rights of entry to access minerals 
when acquiring property.  In this case, 50 percent of mineral interests have been severed from 
the fee title interest of the property and are held by two private parties.  DGS attempted to 
purchase the mineral interests for surface rights of entry from one of the private parties but 
could not locate the other.  In discussion with Kern County it has been verified that regulations 
do not permit drilling or extraction near (100-300 feet) improvements, and this area has 
previously been explored for oil and has with negative results; therefore the risk of surface 
drilling occurring on this property is considered minimal.  Both mineral interest owners control 
mineral rights to surrounding vacant farmland and the immediate area has experienced no oil or 
gas exploration activity in the recent past.  DGS recommends the cost to perfect title would out 
weigh the benefit based on the unlikelihood that such rights would disturb the site and proposed 
use. 
DGS, Environmental Services Section (ESS) staff conducted a Site Condition Survey for the 
subject property on May 23, 2005.  The subject property is approximately 4.18 acres and is 
known as the CDFA Arvin- Glassy Winged Sharpshooter facility in Kern County.  Also present 
during the survey was the Maintenance Mechanic Supervisor for the facility.  The property is 
entirely flat and surrounded by agricultural uses.  Historically, the property was used as a seed 
growing farm.  Currently, the property is used by CDFA as a research and bio-control facility to 
control the non-native Glassy Winged Sharpshooter.  There are a number of buildings on the 
property including a main office, cold storage, greenhouses, workshop, and seedling sheds.  All 
the buildings were built after 1980 and are in good condition.  Two old wells were observed on 
the property and are capped.  A transmission pole is on site with a transformer.  No leakage 
was observed.  Two generators with propane back-up were observed.  They appear to be 
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nearly new with no leakage observed.  A Phase 1 Environmental Site Assessment was 
conducted in June, 2003, for an 80 acre parcel of which the subject 4.18 acre parcel is a part of.  
The Phase 1 ESA was prepared by California Safety Training Corporation.  The Phase 1 ESA 
found no evidence of recognized environmental conditions with the property.  No hazardous 
conditions were found on the property.  No additional environmental work is recommended. 
 
Other 
• CDFA is not aware of any lawsuits pending concerning the property. 
• There is no implied dedication applicable to this property 
• There is no relocation assistance involved with this project. 
• The proposed site meets the location and program requirements of CDFA 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
• The proposed site is located within an agriculture preserve and in accordance with 

Government Code 51291(b); the Director of Conservation has been advised of the proposed 
acquisition. 

• A Structural/Seismic Evaluation was conducted for the building improvements by DGS, 
Design Services Section (DSS) staff.  The study identified potential building deficiencies.  
Seismic strengthening concepts were developed to raise the performance of the building to 
an acceptable level to meet the requirements of the California Building Code with seismic 
retrofit costs estimated at approximately $26,000.   Required retrofit work will be completed 
upon acquisition by the State.   

• Operation and maintenance will be absorbed within CDFA’s existing funds. 
 
 
Staff Recommendation: Authorize acquisition of real property through exercising an 

option to purchase contingent on funding in the  
2007 Budget Act 
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ACTION ITEM 
 

ACTION ITEM – 25 
 
CALIFORNIA CONSERVATION CORPS (3340) 
DELTA SERVICE DISTRICT CENTER 
SAN JOAQUIN COUNTY 
RELOCATION/CONSTRUCTION 
 
 
Authority: Chapter 106/01, Item 3340-301-0001(3); 
 Chapter 3/02, Third Extraordinary Session (Section 2), 
  as reappropriated by Chapter 379/02, Item 3340-490, and partially reverted by 

Chapters 38 and 39/05, Item 3340-495; 
Chapters 38 and 39/05, Item 3340-301-0660 (1), 
as reappropriated by Chapters 47 and 48/06, Item 3340-490 

 
 
Approve augmentation                    $92,000 

         (0.4 percent total project) 
         (1.2 percent cumulative) 

 
BOARD APPROVED:  2/0 
 
 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM – 25 
California Conservation Corps 
Delta Service District Center 

San Joaquin County 
 
Action requested 
The requested action will approve funding augmentation for the working drawing phase 
of this project. 
 
Scope Description 
This project is within scope.  The approved project authorizes the construction of a California 
Conservation Corps (CCC) residential facility, designed to accommodate 111 corpsmembers, to 
replace the existing Stockton CCC facility.  The new facility consists of: an administration 
building; warehouse; hazardous materials storage structure; a multi-purpose building, including 
kitchen and dining space; four residential dorms; education and recreation buildings; and paved 
service and parking areas.  
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Funding and Cost Verification 
This project is not within cost.  A total of $22,632,000 has been authorized for the acquisition, 
preliminary plans, working drawings, and construction phases of this project, which includes a 
prior augmentation of $172,000 for working drawings and a recognized anticipated deficit for 
construction of $688,000 (3.2 percent total project) for previously approved design changes.  
Subsequently, it was discovered additional design changes were needed to avoid impacts on 
wetlands, which were previously not considered wetlands by the state.  In addition, the CCC 
had also requested that certain buildings be realigned for programmatic reasons.  The CCC is 
requesting a $92,000 augmentation for working drawings to incorporate these above changes.  
Furthermore, due to Department of General Services (DGS) rate increases and changes to the 
State Fire Marshal’s fees, an additional $383,000 may be needed in the construction phase (not 
recognized at this time).  
 
Standard policy and procedures require that augmentations be approved by the Board prior to 
expending these funds to ensure proper oversight and the state does not exceed project 
allocations.  While the DGS has previously acknowledged a commitment to this policy and has 
put a number of measures into place to ensure this policy is followed, this augmentation 
($92,000) has been requested after-the-fact, contrary to the above stated policy.   Although, it is 
recognized that this augmentation is necessary for the completion of the project, by not 
following proper procedures, DGS staff have over-expended the project’s budget to the point 
where it is no longer sufficient to complete the project.  Although it is recommended that this 
augmentation be approved, this request is being highlighted to reinforce the importance of 
following policy and to help ensure future compliance.   
 
$22,632,000 total authorized project costs 
 
$23,107,000 total estimated project costs 
 
  $1,922,000 project costs previously allocated: acquisition $355,000, preliminary plans 

$588,000 and working drawings $979,000 
 
$20,022,000 project costs to be allocated: acquisition $1,200,000 and construction 

$18,822,000 ($16,590,000 contract, $829,000 contingency, and $ 1,403,000 
A&E)  

 
     $688,000 previously recognized anticipated deficit: construction 
 
       $92,000 requested augmentation  
 
     $383,000 unrecognized anticipated deficit: construction 
 
 
Project Schedule 
The proposed project schedule is as follows: 
 
Approve working drawings: January 2008 
Complete construction: January 2010 
 
 
Staff Recommendation: Approve augmentation 
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OTHER BUSINESS 
 

OTHER ITEM –  
 
NONE. 
 
 
 

REPORTABLES 
 
 
To be presented at meeting. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      
 Respectfully Submitted 
By: 
 
 
 
_____________________________ 
Greg Rogers 
Administrative Secretary 

 


